Agenda Item No. 5.2

233 South Wacker Drive
Suite 800

. 312 454 0400
Agency for Planning ek .
MEMORANDUM
To: CMAP Board and Committees
From: Bob Dean, Deputy Executive Director for Local Planning
Date: October 3, 2012
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 65 local projects have been initiated. Of these, 15 projects have
been completed, 40 are fully underway, and 10 will get actively underway in the near future.
One project, the Berwyn comprehensive plan, was completed in September. Further detail on
LTA project status can be found on the attached project status table.

The Board and MPO Policy Committee will be asked to approve the staff recommendations for
newly selected projects at the October 10 meeting. The memo describing the recommendations
has been included as a separate item in the meeting materials. If approved, this will result in
the addition of more than 40 new projects to the program; most of these are expected to be
initiated in the first half of 2013. These projects will begin to appear on the project status table
as they approach startup.

ACTION REQUESTED: Discussion.






Projects Currently Underway

Assi
Project CMAP lead | Timeline sstl;lt;nce Status and notes
Addison Underway. Plan Commission review of Draft Plan completed. Public
comprehensive plan Sam July 2011 — | Staff Open House held on September 27 at Village Hall. Draft plan submitted to
p ) p. Shenbaga Nov. 2012 | assistance Pace, RTA, and Choose DuPage for review. Final document laid out with
(see project website) . . . _
graphics completed and sent to Village staff for final review.
Underway. Following the September 19 Steering Committee meeting in
which results of the public meeting were presented, the consultant will
Algonquin downtown Fob. 2012 present to a joint Village Commission (Planning & Zoning, Economic
plan (see project Hala Ahmed Jan ' 2013 Grant funds | Development, Historic, Public Arts) meeting on October 11 to provide an
website) ' update on the study. The Steering Committee will review preliminary
recommendations on October 23. The second public planning workshop
and a developer summit are scheduled for November.
Alsip comprehensive Underway. Recommendations memo reviewed by Mayor and Steering
i Sam Jan. 2012 - | Staff . .
plan (see project . Committee and approved. Plan report outline created by CMAP staff and
, Shenbaga Mar. 2013 | assistance .
website) recommendations to be drafted over the course of the next 6-8 weeks.
Underway. Kickoff meeting with Steering Committee and Village Board
Antioch greenway Shafaq Apr.2012- | Staff meetil?gs took place on August 20. EX%S’['iI:lg anditions Report and
plan (see project Choud June 2013 | assistance mapping are underway. Outreach activities include key stakeholder
website) y interviews conducted Sept 26-27 and MetroQuest. The first public
workshop is scheduled on October 9.

f hi ject involves the full i ’ i i
erwynzoning (Knsin | Dee.20i2- | DAL eensive plan updte fht was recontly complted
revisions Ihnchak Sept. 2013 . g P P P y P ’

assistance Scoping is underway.
Underway. Staff drafted plan recommendations and proposed zoning
h hich i he Planni
Bronzeville Alliance changes which were rev1.ewed an.d approved by the Planning and Urban
Retail corridor stud Phase 2: Staff Design Division at the City of Chicago. Proposed future land use and
hase 2 (see ro'ecty, Sef Okoth Nov. 2011 assistance zoning maps were created. The final memo on Retail Market Analysis was
Svebsite) Pro] — Dec. 2012 completed. The steering committee is scheduled to meet on October 9 to
review the plan recommendations, proposed zoning changes as well as the
findings of the retail market analysis.
. . Underway. The Project Advisory Committee (PAC) roster, its mandate
Bronzeville national 1 1
. July 2012 - | Staff and work plan were finalized. Plans are underway for its kick-off
heritage area Sef Okoth . . . . o .
June 2013 | assistance meeting. A public education and communication plan was drafted. Project

feasibility study

outreach has been conducted to the Field Museum, Chicago Park District



http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.landvision.com/algonquindowntownplan/
http://www.landvision.com/algonquindowntownplan/
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-alsip?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-alsip?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1

Assistance

Project CMAP lead | Timeline e Status and notes
and IDNR. Staff continues to conduct research to support the feasibility
study.
Centers for New This project will involve a survey of community residents to gain a better
. Nov. 2012 | Staff . . . .
Horizons local food Sef Okoth . understanding of their food preferences and shopping patterns. Scoping
—June 2013 | assistance
survey and survey development are underway.
Chicago “Green and Unde.r.way. First phase Complete' and summarized in dra.ft existing '
Health conditions summary posted online. Second phase planning and outreach is
Yy ., underway, including group tours and planning for 20+ “zones.” Housing
Neighborhood” plan . ;
Mar. 2011 - | Staff analysis complete. Separate analyses of green infrastructure and food
for Englewood, Jason Navota . . . .
Dec. 2012 | assistance systems are underway. Three public meetings complete, with the most
Woodlawn, and ) . .
. recent one held on September 29. Final public meeting scheduled for
Washington Park (see . . .
, , November 10. Detailed zone planning and land use policy development
project website)
are underway.
Underway. URS is leading a team of consultants on this project. Project
Chlcag9 Housmg Aug. 2012- | Consultant klck-off meeting was held on September 6 at the CHA. The Steering
Authority LeClaire Sef Okoth . Committee roster and stakeholder outreach plan were drafted. Outreach to
July 2013 assistance . . .. o\
Courts redevelopment transportation agencies and elected officials are underway. Initial data
gathering and market analysis has begun
Underway. To date, thirteen of fifteen community focus groups have taken
Developing place. CMAP has selected Left Brain Right Brain Productions for filming
Communities Project Kendra Oct. 2011 - | Staff and editing ‘of the Red Line ¥1va.b1hty video. Project partners, PCP ‘& CTA
support for CTA Red . . approved video script and filming began September 17; the video is
. . Smith Oct. 2012 assistance . . .
Line extension (see expected to be completed by mid-October. CMAP is currently working on
project website) the final report deliverable. Community Education Session planning in
conjunction with CTA is currently underway.
Downers Grove Mar.-Dec Underway. The draft Pedestrian Infrastructure (ADA) report was
bicycle and pedestrian | Hala Ahmed 201 2 " | Grant funds submitted in September. The consultant held a bike workshop.
plan Recommendations are being drafted for submission in October.
Du‘Page County Jack Oct. 2012- | Consultant CMAP reFeiYed responses from pre(']ualiﬁe.d firms; selection of consultant
unincorporated areas . . expected in first week of October, with project underway shortly after
Pfingston Sept. 2013 | assistance .
plan selection.
Elburn comprehensive | Jack Apr. 2012 - Grant funds Underway. CMAP reviewed Existing Conditions Report and sent
plan Pfingston Feb. 2013 comments to Elburn in mid-September. A student workshop was held
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1

Assistance

Project CMAP lead | Timeline e Status and notes
September 20 and a visioning workshop, which took into consideration the
Existing Conditions Report, was held September 26. The Existing
Conditions Report is expected to go before the Elburn Plan Commission in
early October.
Staff
Elgin Dundee Avenue | Pete assistance Project scoping is underway. City staff is preparing to approve MOU and
) TBD . . . . ; .
corridor study Saunders and small resolution, and kickoff meeting with ULI is expected in early October.
grant
Elgin sidewalk gap Lindsay June 2012- Underway. Se§ond steeizring committee meeting will be held on Oct(.)b.er 4.
. Grant funds Sidewalk and intersection survey nearly complete, as part of the Existing
and transit stop study | Bayley Apr. 2013 o
Conditions survey.
Elmwood Pérk Nicole June 2011- | Staff Underway. Staff is <?1raftmg the‘Comprehe‘nswe Plan. Draft of plan is
comprehensive plan . scheduled to be reviewed by Village staff in late October and to the
, , Woods Feb. 2013 assistance . . .
(see project website) steering committee in late November.
Underway. Consultant distributed draft Current Conditions Assessment
. Jack July 2012- at Sept 19 Steering Committee meeting. CMAP currently reviewing the
Fox Lake bicycle pl t fund
ox Lakebicycle plan Pfingston Mar. 2013 Grant funds draft with comments expected by mid-October. A public workshop is
scheduled for October 30.
Glen Ellyn downtown . . . . .
Lindsay July 2012- Underway. Internal meeting held with staff and consultant. First steering
streetscape and Grant funds . : .
. Bayley June 2013 committee meeting will be held on October 16.
parking study
Underway. The report for the ULI Chicago Technical Assistance Panel
Staff (studying the Irving Park Road corridor) is in the process of being
Hanover Park corridor . completed by ULI, with close review by CMAP. Through CMAP
, Stephen Feb. 2012- | assistance . . . . . . . .
study (see project assistance, architectural firm SCB is preparing additional illustrations for
) Ostrander Oct. 2012 and small . . .4,
website) cant the report: a comprehensive plan of corridor study area and a bird’s-eye
& rendering of proposed site development for former location of Menards.
The report is expected to be completed in October.
Kane County local Sept. 2012- | Staff Underway. Hosting kick-off meeting in September to start developing site
. Amy Talbot ) o . .
food project Mar. 2013 | assistance criteria and steering committee.
d . t 11, a kick off-meeti held for th
Kane County transit . July 2012- | Staff Un er'way On.Sep ember‘ naxe 9 mee' g was e ‘or c
. _ Trevor Dick . Oversight Steering Committee (OSC) including representatives from
plan implementation June 2013 | assistance

nearly 20 municipalities in Kane County and from Pace, Metra, and RTA.
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1
http://www.cmap.illinois.gov/hanover-park
http://www.cmap.illinois.gov/hanover-park

Assistance

Project CMAP lead | Timeline e Status and notes
Currently compiling and analysis report that will be brought back to the
OSC in December/January.
Underway. The draft existing conditions analysis was presented to the
Lake County - . . ; . .
L Kristin Mar. 2012 - | Staff steering committee on September 25. The project team is revising the draft
sustainability plan . . o L .
, , Ihnchak Feb. 2013 | assistance and developing preliminary recommendation ideas. Delta Institute and
(see project website) .
Openlands are both on contract to assist with some plan elements.
Lakemoor
. Nov. 2011 | Staff o . .
Comprehen51ve p.lan Nora Beck Dec. 2012 | assistance Underway. Draft plan is being reviewed by Village.
(see project website)
Lansing Sam Oct. 2012- | Consultant Resolution approving MQU and scope of work was approyed in August.
. . An RFP for consultant assistance was issued August 17, with responses
comprehensive plan Shenbaga Sept. 2013 | assistance .. . .
due September 7. The project is targeted for kickoff in early fall.
Underway. Informational presentations to Lake County Board and Forest
Liberty Prairie Preserve District committees occurred in late August. The needs
Conservancy local Jessica Aug. 2011 | Staff assessment report draft examines existing conditions and recommends
food system plan (see | Simoncelli —Dec. 2012 | assistance next steps for a working group to support the sustainable food system in
project website) Lake County. Staff and partners are writing recommendations for the
Liberty Prairie Reserve master plan update.
Responses to RFP received September 21, and proposals are under review.
Lynwood Pete Oct. 2012 — | Consultant Pursuing resolution and MOU passage by Village in October. Consultant
comprehensive plan Saunders Sept. 2013 | assistance selection expected to be made in mid-October with project start soon
following.
Maywood economic Nicole Oct. 2012- | Staff Project is expected to kick off in October. Preliminary data is currently
development strategy | Woods Aug. 2013 | assistance being collected for the project.
Underway. The public meeting for affected neighborhoods took place on
McHenry County Jack Dec. 2011- September 24 and was attended by 60 residents. Consultant expects to
; Grant funds .
subarea plan Pfingston Dec. 2012 have draft report and recommendations to County staff by the end of
October.
Morton' Grove Nicole Feb. 2012 - | Staff Unde?r‘way. Staff and consultants are ?ollechng data for the'ex1st1ng
industrial areas plan . conditions report. Draft of the report is scheduled to be delivered to
Woods Apr. 2013 | assistance

(see project website)

Village Staff in early November.

October 3, 2012
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http://www.cmap.illinois.gov/lta/lake-county
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-lakemoor?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1

Assistance

Project CMAP lead | Timeline e Status and notes
. A publi ksh: hel 2 incl h
New Lenox corridor Jack Aug. 2012- Underway ‘ pub ic workshop was he d septe@ber 6 and inc flded the
. Grant funds | launch of an interactive website. The website will feature scenario
plan Pfingston June 2013 1 . . . . .
building, mapping and questionnaires for residents and local businesses.
. . Underway. The team has drafted the existing conditions report, which is
Niles environmental . : X . . . . .
. Kristin May 2012- | Staff being reviewed by the steering committee. A steering committee meeting
action plan (see . . o N
, , Ihnchak Feb. 2013 | assistance to review a menu of preliminary recommendations is scheduled for
project website)
October 16.
Norridge Underway. The public hearing was held on September 20 and the Plan
. . May 2011 — | Staff . . . .
comprehensive plan Trevor Dick . Commission voted unanimously to forward to the Village Board for their
, , Oct. 2012 | assistance . . .
(see project website) next meeting. The Board is expected to adopt the plan in October.
Norridge zoning Kristin Staff F(?llow1,ng th? complletlon of t.he Norrldge comprehensive plan,.the
.. TBD . Village’s zoning ordinance will be examined and recommendations for
revisions Inhchak assistance . . . L. .
improvements will be made. This project is currently being scoped.
Northlake Underway. CMAP staff is currently working on the Draft Comprehensive
. . Mar. 2012- | Staff ) . . .
comprehensive plan Trevor Dick . Plan. A draft is expected to be presented to the Steering Committee in the
, , Feb. 2013 | assistance .
(see project website) next month or two followed by a public open house.
Northwest Suburban
Housing Collaborative . . -
P Drew Underway. Municipal recommendation memos were distributed to staff
Homes for a s Feb.-Nov. | Staff .. . . . .
Chaneine Region” Williams- 2012 assistance and elected officials this month and a series of Board/Council meetings to
NBIME TEBIC Clark discuss proposed local recommendations are scheduled for October.
project (see project
website)
Oak Lawn 95% Street | Pete Nov. 2012- | Consultant RFP rele':ased on September 20, deadline for responses is October 11. '
. . Village is pursuing approval of MOU and resolution in October. Project
corridor study Saunders Oct. 2013 assistance . .
startup is expected in November.
Oak Park water Underway. Draft released to public in August. Presenting revised draft to
. Aug. 2011 | Staff . 1 e .
conservation program | Amy Talbot . Board in October with final draft to be presented to Board for approval in
. . -Dec. 2012 | assistance
(see project website) December.
D
Olympia Fields zoning rew Dec. 2012- Resolution and MOU approved by Village in September. RFP to be
. Williams- Grant funds .
ordinance update. Clark July 2013 released in October.
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/an-environmental-action-plan-for-niles?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-northlake?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/water-conservation-and-efficiency-plan-for-oak-park?isMovingForward=1

Assistance

Project CMAP lead | Timeline e Status and notes
Plainfield downtown Pete Aue. 2012 Underway. Consultant team of Baxter & Woodman/Teska has prepared a
transportation plan & Grant funds project website and is gathering data for existing conditions report. An
) . Saunders —Jun. 2013 . . ..
(see project website) initial public meeting is scheduled for November 14.
Underway. Expert advisory group is reviewing the proposed outline of
Regional arts and Stephen Apr. 2012- | Staft the toolkit content, which has been updated, expanded, and defined at a
culture toolkit Ostrander Jan. 2013 assistance more detailed level, as well as identifying the best local and national case
studies to help illustrate implementation techniques.
Underway. This toolkit aims to help municipalities understand and adapt
Regional climate July 2012 Staff to the impacts of climate change in the Chicago region, with a focus on
change adaptation Jesse Elam y . public infrastructure and land. An advisory committee of municipal
- Mar. 2013 assistance ) ) .
toolkit leaders working on climate change is scheduled to meet on November 8 to
review a partial draft of the toolkit.
. H 1 Lavigne Associ 1 j Itant.
Richton Park Pete Aug,. 2012- | Consultant Underway : ousea‘ av1gne ssoc:la‘tes selected 'as pro]e?t consu ta‘nt
. . CMAP staff is working with community to establish steering committee,
comprehensive plan Saunders July 2013 assistance . . . , .
and consultant is preparing for October steering committee meeting.
Riverside downtown Feb. 2012 Staff Underway. The second public meeting, focused on visioning, drew over 45
area plan (see project | Nora Beck ’ . participants on September 5. Draft recommendations memo under
, Feb. 2013 | assistance
website) development.
. Underway. Existing conditions report was completed in September with
Round Lake Height
oune nake Helgh's Jonathan May 2012- | Staff copies distributed to the Village. An October 23 meeting is scheduled to
comprehensive plan . . . .
. : Burch Apr.2013 | assistance present the report to the Village Board and Zoning Board along with
(see project website) . S
proposed scenarios for the visioning in November and December.
Underway. CMAP and SSMMA selected Land Vision as the lead
SSMMA interchange | Jessica uly 2012- Consultant con’fractor f.or "che project, with TranSystems, Baxte? & Woodfnan,‘and
. . . and staff Business Districts Inc. as subcontractors. The steering committee includes
land use planning Simoncelli June 2013 . . , ..
assistance local and regional partners, and will meet on October 10. Data collection is
ongoing.
Underway. In September staff began community outreach in Washington
Street commercial corridor, to identify key stakeholders as well as
Waukegan subarea Stephen Sept. 2012- | Staff potential members of project steering committee, which will be formed in
plan Ostrander Aug. 2013 | assistance October following one-on-one interviews with likely members. Staff also

began analysis of corridor (businesses along corridor, streetscape
conditions, and demographic information).
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http://plainfieldtransportation.com/
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-round-lake-heights?_101_INSTANCE_Q4En_isMovingForward=1

Assistance

Project CMAP lead | Timeline e Status and notes
Underway. Conducted MetroQuest exercise with high school students
h h i . Awaiti ill ff i ft pl
Westc ester. Samantha Nov. 2011 | Staff who are re51d(?nts waiting Village staff response regarding draft plan
comprehensive plan . . recommendations. Sent scope of work to consultant to perform a market
, , Robinson —Feb. 2013 | assistance . . . . . .
(see project website) analysis for various commercial areas, which will help inform the
comprehensive plan.
West Cook Housing Drew Underway. The steering committee approved the methodology for a tool
Collaborative, phase 2: Williams Mar.-Nov. | Staff to prioritize sites for investment with HUD funds. Site rankings are also
Challenge Grant Clark 2012 assistance drafted and under review. A recommendations memo will be delivered in
support the fall.
Wheeling active Lindsay Jan-Nov. Underway. .Second steering COI.nmittee meeting held, outline of plan
transportation plan Bavle 2012 Grant funds | presented, sidewalk gap analysis completed. Draft plan expected by early
P p Yy October. Bike ride with Village leaders planned for mid-October.
Completed Projects
leti Assist
Project CMAP lead Completion | Assistance Implementation status
date type
hensi
Berwyn COMPTERENSIVE | Gam Staff Public Hearing at City Council meeting conducted on September 25. Plan
plan (see project Sept. 2012 . . . . ;
website) Shenbaga assistance to be adopted by City Council at October 9 Council meeting.
Implementation memo distributed to Cook County, RTA, Metra, CNT,
Preservation Compact, Pace, and SSMMA. Meeting held with Blue Island
Blue Island Planning Director to discuss next steps. Meetings conducted with
. Sam Staff . L .
comprehensive plan June 2012 . Preservation Compact and RTA to review implementation memo and
, , Shenbaga assistance . . . . .
(see project website) understand implementation roles. Additional meetings scheduled with
CNT and SSMMA. Blue Island to host and participate in Plan
Commissioner training workshop on October 10 at City Hall.
Bronzeville Alliance Two ongoing activities are helping Fo implement the .pro]ect.'The second
. _ phase focusing on land use change is underway and is described above.
retail corridor study, Feb. 2012 Staff . . . .
, Sef Okoth . Also, the Chicago Community Trust provided a grant to the Renaissance
phase 1 (see project assistance

website)

Collaborative (TRC) in May to directly implement the recommendations of
this project. TRC hired an Economic Development Coordinator on

October 3, 2012
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1

leti Assi
Project CMAP lead Completion | Assistance Implementation status
date type
September 17 who has been working a website to market vacant land and
buildings along the corridors. She has also been doing business outreach
and will be surveying business owners in the corridors to assess their
needs. CMAP has helped with survey development and provided baseline
data and formation to support these efforts.
Campton Hill
mpron tA7s Jason Staff Final plan approved by Plan Commission June 25 and approved ‘“with
comprehensive plan Aug. 2012 . , .
. : Navota assistance changes’ by Village Board on August 21.
(see project website)
tersville “Old
Carpe’rll ersviLe .O The Village Board unanimously adopted the Plan at their July 10 meeting.
Town” Area Action . Staff , . e . . .
) Trevor Dick | July 2012 ) An implementation memo is being created and reviewed internally. This
Plan (see project assistance . . . , .
, will be followed by a meeting with Village Staff to discuss next steps.
website)
Evanston water o . .
efficiency program (see | Amy Talbot | Aug. 2012 Sta.ff Pl.an accepte.cll by Council in August. Implementation actions started by
, . assistance City and Utility.
project website)
The County and CMAP staff met the first week in September to discuss
next steps. The County will reconvene the Steering Committee for a
Fairmont Staff meeting and discussed the idea of a “celebration” of the plan and already
Neighborhood Plan Trevor Dick | Apr. 2012 . completed items such as the bus shelters and sidewalk grant award. The
. . assistance . . .
(see project website) County and CMAP staff also met with representatives of Openlands in
Fairmont the last week of September to discuss a possible community
gardening project.
Three of the four communities covered by the project have follow-up LTA
jects. h F inability pl i .
Homes for a Changing Drew pr0]e‘cts One, t e P‘ark orest sustainability p an, was éc‘lopted in May
.7 s Staff Lansing, Olympia Fields, and Park Forest received additional technical
Region in south Cook Williams- Dec. 2011 . . R ) e
. . assistance assistance under the EPA “Building Blocks for Sustainable Communities
(see project website) Clark ] ) . . .
program in May. Future LTA projects in Lansing and Olympia Fields are
now being scoped.
Homes for a Changing Drew : . Lo . .
Region in west Cook Williams- Apr. 2012 Staff Phase.Z of this project, Whl‘Cl“l 1nYolves supporting a Community Challenge
. . assistance grant in the same communities, is underway.
(see project website) Clark
Joliet “Old Prison” Pete Mav 2012 Staff Follow-up implementation activities have begun with ULI and City of
redevelopment (see Saunders Y assistance Joliet. Meeting held in August to discuss implementation priorities and
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-water-conservation-and-efficiency-plan-for-evanston?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1

leti Assi
Project CMAP lead Completion | Assistance Implementation status
date type
project website) and small responsibilities. Regular status checks including ULI and CMAP will be
grant held quarterly.
Lake Zurich Staff Lake Zurich has submitted an application for further LTA assistance to
comprehensive water Amy Talbot | Apr. 2012 assistance implement the recommendations of this project. This will be reviewed in
resources project the coming months.
A meeting to initiate the regionalization process for the water conservation
ordinance was completed on August 31. Based on meeting outcomes, staff
Orland Park water . - .
. . Staff from Orland Park will draft a Guiding Principles document to be
conservation ordinance | Hala Ahmed | June 2012 ] .. . >
(see project website) assistance distributed to the other five largest communities that purchase water from
Pro] the Oak Lawn system. The document will address outdoor watering
regulations that may be agreeable to all communities.
Plan was unanimously adopted by the Village Board on May 14 and an
implementation memo has been shared with Village staff. The Chicago
Park Forest . . i . .
sustainability plan (see Kristin Mav 2012 Staff Community Trust’s grant to Park Forest directly implements the
, yPp Ihnchak Y assistance recommendations of this project. Also, Park Forest submitted a new LTA
project website) . . . .
application for zoning updates to help implement the recommendations of
the sustainability plan.
Tool was approved by the Collaborative and SSMMA in May. Currently,
SSMMA housing the Collaborative is working with the Southland communities to create a
investment Nicole Staff housing project inventory and analyzing how the tool can be part of the
o June 2012 : . o s
prioritization (see Woods assistance Southland Loan Fund underwriting criteria process. Additionally, the
project website) Collaborative is presently using the tool to help a community prioritize the
best neighborhood to focus their housing rehab efforts.
. CMAP staff presented the recommendations of the planning prioritization
Wauk 1 teph taff
aukegan planning Stephen July 2012 > a report to the Waukegan City Council Meeting of the Whole on July 30.
prioritization report Ostrander assistance

Follow-up subarea plan is underway.

October 3, 2012
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-water-conservation-code-for-orland-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1

